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Purpose of the Meeting

 Provide an update 
for the work we’ve 
done to date
 Overview of the work 

planned for 2010
 Next steps
 Answer Questions
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Site Orientation
44 acre lot in Armstrong County, Pa., 23 miles east-northeast of Pittsburgh   
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Brief Site History
 1961- 1970 - NUMEC used 

site to dispose of material from 
Apollo Processing Plant

 Material disposed in 10 site 
specific locations in 
accordance with NRC disposal 
regulations at the time

 NRC disposal regulation 
rescinded in 1981

 FUSRAP Program designated 
to clean-up site by law in 2002 
under CERCLA

 Site currently owned by BWXT
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SLDA Team & Stakeholders
► Army Corps of Engineers
► Argonne National Lab
► Contractors: Cabrera Services, 

ARSEC
► Parks Township
► Armstrong County
► Pennsylvania Department of 

Environmental Protection
► Nuclear Regulatory Commission 
► US Environmental Protection 

Agency
► US Department of Energy
► Babcock Wilcox Technical 

Services
► Atlantic Richfield Company
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Inter-Agency – Inter-Governmental 
Private - Public Sector 

Team
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Project Objectives
 Protect human health 

and the environment 

 Complete cleanup in a 
safe, effective, and 
efficient manner

 Comply with the 
Comprehensive 
Environmental 
Response, 
Compensation and 
Liability Act (CERCLA)
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Project Overview
Site

Designation
Preliminary
Assessment

Site
Inspection

A removal action may be initiated at any time during the process if human 
health or the environment is in immediate danger.

Complete To be completedCurrently performing

Project 
Completion

We are
here

Remedial
Investigation

Feasibility
Study

Remedial
Action

Remedial
Design

Proposed
Plan

Record of
Decision
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Work Completed
 Assessed public 

health and safety risk 
to the community

 Developed clean up 
goals

 Evaluated clean up 
options and chose one

 Inter-agency 
coordination and plan 
development. 
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2010 Work Plan
 Gas Pipeline Relocation
 Site Infrastructure 

Development
► Road
► Wastewater Treatment Plant
► Erosion and Sedimentation 

Control
► Material Handling Building
► Trailers and Parking Area
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Water Treatment 
Plant & Pipeline

Work Trailer

Site Boundary

Road Way

Materials 
Processing Bldg.

Monitoring 
Stations

Pipeline Relocation

Trenches & Site 
Contamination
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Way Ahead
 Continued interagency, inter-

governmental coordination
 Stakeholder coordination
 Winter 2010: Complete Site 

Infrastructure
 Winter 2011: Public 

Information Session
 Spring 2011: Initiate 

Excavation of Trenches
 Cycles of Spring Mobilizations 

and Fall Demobilizations
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USACE Great Lakes and Ohio River 
Division FUSRAP Program

 Safety is our #1 Priority
 Over 10 years and over 1 million man-

hours completed without a con trac tor lost 
time acc ident or accidental release.
 Completed Remediation at 3 FUSRAP 

Sites
 Currently Addressing 11 FUSRAP Sites in 

various s tages of the CERCLA process
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Questions
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Questions
 What’s at the site that requires clean-up?
 Are you removing all hazardous material?
 Why not leave it alone?
 Will any material get in the water or air if it rains or is 

windy?
 Are we monitoring the water and air for hazardous 

material?
 What about the Kiski or our drinking water? 
 What about the noise, light, traffic?
 Will there be security on the site?
 Safe transport of the material through my 

neighborhood?
 Are you working 24hrs per day, 7 days a week, year 

round?
 When will it be done and what should we expect 

when it’s done?
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Contact Information
Project Information

Bill Lenart, SLDA Project Manager
412.395.7377

William.J.Lenart@usace.army.mil

Media and General Inquiries
Jeff Hawk, Public Affairs Officer

412.395.7500
CELRP-PA@usace.army.mil

www.lrp.usace.army.mil


